

UNCLASSIFIED

# CAMS WEEKLY REPORT

Week of 6 August - 12 August 1977

1. The Configuration Control Board met Thursday, 4 August and placed high priority on the investigation of a configuration control item outlining requirements for short form menus. Some work currently in progress had to be delayed in order to develop complete design specifications for this requirement by September.
2. Software release 1.9 was delivered to CAMS data base Thursday evening, 4 August. No new software is scheduled to be delivered again until the weekend of 27 August.
3. We have met with COMIREX and defined new/changed requirements for processing PRL data. As soon as these requirements are approved by all parties involved, we will take steps to incorporate the coding changes in our Accomplishments subsystem and to correct the PRL data in our files. The data correction promises to be a massive undertaking.

STATINTL

[REDACTED]

CAMS Project Manager

UNCLASSIFIED